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August 4,2006 

Ms. Elizabeth O'Domlell 
Executive Director 
Public Service Coiiiinission 
2 1 1 Sower Boulevard 
Frailkfort, ICY 40602 

Re: Case No. 2003-00380 

Dear Ms. O'Donmell: 

Please find ellclosed for filing with tlie Com17nission ill tlie above-referenced case a report 
by East Keiitucky Power Cooperative, I~ic., of efforts tlu-ougl-r July 3 1, 2006, to mitigate 
local iirlpacts during the collstructioil of the Spurlock-Fleinil~gsburg-Goddard 
trallsmission line. 

Very truly yours, 

Cllarles A. Lile 
Senior Corporate Couiisel 

Cc: Parties of Record 

4775 Lexington Road 40391 Tel. (859) 744-4812 
i?O. Box 707, Wincliester, Fax: (859) 744-6008 
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Progress Report for Spurlock-Flemingsburg Right of Way 
Activities- July 31,2006 

Overview 
There are 107 tracts of lalid on which negotiated rights will be necessary to 
construct the project. Tlie following tract statistics describe our progress to 
date. 

Signed easements 95 plus 13114th~ undivided interest in ail 
additioiial tract (we liave been unable to locate two 
of the heirs as of this writing). 

Contacted 105 
Negotiations in progress 0 1 
Condenmations 05 (Seven iliterlocutory judgl~ielits have been 

granted by the court. Attenipts have been 
successfbl in resolviiig one of tlie four 
condenxiations out of court, ~iientioned in the 
previous report.) 

Mitigation 

Sonie centerline location requests were inade by property owners at tlie 
EKPC sponsored open liouse lield May 22,2003. These requests were 
evaluated and route adjustments were inade wlien the initial centerlilie 
location was established. There were 4 tracts involved in this early 
mitigation. 

After the ceriterline location was establislied, req~~ests liave also been made 
by property owners as to the location of struchlres andlor the centerline. A 
sununary is listed below. 

Signed easement group 

4 structure locatioii adjustnients were requested arid agreed upon for 
signing of easemeiits. 
7 stnlchlre locations were requested and agreed upon after 
liegotiatioris were corriplete. 
3 structure locations were requested and adjustiiients made prior to a 
negotiated easemelit. 



Other initigatiorls negotiated by la~ldowners ill the signed easement group. 

Grantee agrees not to upgrade the lirie to a higher voltage without 
Grantor's additional written consent. 
No additional structures added without the Graritor's additional 
written consent. 
Grantee agrees not to spray herbicides as long as the Grantor 
maintains the described easement area. 
No buried telecommunications or equlipment for buried 
telecomlunications of any ltind will be placed within the easement 
area without written approval fro111 the Grantor. 
Install gates on or near the right of way in interior and exterior fence 
lines. 
Limited access during times of construction arid or nonrlal 
nnaintenance . 

Property owners may malte other requests as negotiations proceed, and will 
be reflected in future reports. 

Centerline Impact - highway construction project 

The progress report for the relocatiol~ of EKPC's existing Spurlock-Avon 
3451tV transmission line is included in the above infolmation. 

Transmission line construction 

The construction of the transl~ission line is complete. 

Weclamation of surface damages 

Reclainatiorl is coll~plete with the exception of three tracts in the northern 
portion of the project, being part of the 3451tV highway relocation. 
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